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AINSWORTH SITE
3200 BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH
I. SITUATION: (AS OF 1730 HOURS MONDAY MARCH 6, 1995)
A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
INITIATED UNDER OSC°s DELEGATION OF AUTHORITY 14-1-A.
B. PERSONNEL ON-SCENE: EPA - 3
TAT - 2
UsCG - 3
ERCS - 12
NOTE: 0SC FOX AND FAS MCDONALD ONSITE.
C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED

BY ERCS DURING ALL NON-WORKING HOURS.

II. ACTIONS TAKEN

A.

ERCS PERSONNEL COMPLETED PREPARATIONS FOR DRUM/CONTAINER
OPERATIONS; ACTIVITIES INCLUDED SET-UP OF DECON AREA AND
SUPPORT TRAILERS, AND DISMANTLING OF SHELVES IN RACK ROOM
TO BE USED FOR STAGING DRUMS/CONTAINERS.

BALTIMORE FIRE DEPARTMENT REPRRESENTATIVES ARRIVED ONSITE
TO SUPPLY ERCS WITH WATER FOR USE DURING SITE ACTIVITIES.

0OSC GUARNI HELD A SCOPE OF WORK MEETING BETWEEN ERCS,
TAT, AND USCG REPRESENTATIVES TO DISCUSS PROPOSED PLAN OF
ACTION; THE OSC DECIDED TO ISOLATE THE ANHYDROUS AND
PETROLEUM ETHERS AND EVALUATE DISPOSAL OPTIONS. ERCS TO
BEGIN GATHERING UP SMALL CONTAINERS IN THE LAB AREA AND
SAMPLING DRUMS IN THE SUB-BASEMENT AREA.

OSC GUARNI NOTIFIED MDE REPRESENTATIVE SIGILLITO AND
BALTIMORE FIRE DEPARTMENT INSPECTOR PREVITI OF THE
PRESENCE OF ETHERS ONSITE.

TEMPORARY POWER HOOKUP WAS MADE THIS DATE USING A MOBILE
50K GENERATOR; PERMANENT POWER SHOULD BE CONNECTED IN
APPROXIMATELY 2-3 WEEKS.

FLOOR SWEEPINGS SAMPLES WERE COLLECTED FROM SEVEN
DIFFERENT ROOMS WITHIN THE MAIN BUILDING IN ORDER TO
CHARACTERIZE POTENTIAL DUST PROBLEMS IN PROPOSED WORK
AREAS; THE SAMPLES WILL BE SHIPPED FOR TOTAL METALS,
PCB”s, AND ASBESTOS ANALYSES.

OSC GUARNI REQUESTED A LIST OF ARAR"s FROM MDE
REPRESENTATIVE AMANDA SIGILLITO.
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H. ERCS MOVED THE FUME HOOD FROM THE LAB AREA TO THE RACK
ROOM FOR USE DURING HAZ-CAT OPERATIONS.

III. FUTURE ACTIONS

A. ERCS TO BEGIN SMALL CONTAINER GATHERING AND DRUM SAMPLING
OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.

D. HERCULES, INC. REPRESENTATIVES TO BE ONSITE THURSDAY
MARCH 9, 1995 TO INSPECT AND STABILIZE DRUM OF
NITROCELLULOSE.

E. OSC TO SUBMIT ADDITIONAL FUNDING REQUEST IN ORDER TO
COMPLETE THE REMOVAL RESPONSE.
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ROBERT GUARNI, 0SC
U.S. EPA REGION III
PHILADELPHIA, PA





